My Eagle Project By Stefin Bank



My Eagle project

<u>What</u>

To renovate the Canyon Park ranger station to make the floors, walls, ceiling, lighting and furniture better to enhance the experience for both the rangers and the public.

<u>Goal</u>

- To make the space more modern
- To make it brighter with paint and better lights
- To be a place that the public will want to come to for questions
- To create a place where the staff feels comfortable and proud of

<u>Why</u>

- Love the park
- Love being a volunteer
- Love the people who work there



This is what it looked like before.









Process

Stelin Bank's eagle project functioning plan	open mai boernin - Pub Siga
The plan for my eagle project is to renovate the ranger station at Canyon Park to b the community and the park's rangers. How plan to start the fundraising plane it eggin project is listed below. The goal is to raise 6,000 dollars along with in donations such as paint and other supplies.	Staff State Rith Grant Count Manurada, Caratoga Rith Ref 2022
Administration phaze:	Steffindank Dit Gremmalt doen
Create a Golundme page to accept donations Make a ther with a GR code that links to the Golundme and a list of <u>m last</u> domain	To whom this may concern,
Make posts on social media for possible donatoris and help Develop a spreadsheet to keep track of donatoris Send thank you's after donations are received We are going to start the Cofundment on and end it on	Hello, my name is Stefn Back, I am 1A years did. I am carrently injohane on with Scout Troba 66 in Monrova, California, I have here in scout and 20 way through the ranks, and I am day working towards my the fore action
Here Lam going to raise Annote Law, and these send a form their and has service. Sums the Sper with herein and have part in 8 from to share the flow context. Presentations Presentatio	These the blocks a subset of Kharona Carola and the association of a subset of the sub
 Kgemiliterinew Tropil6: Crawis 	There and a second seco
- Money Andrewsky offens • <u>Christiants</u> Nedwards • Uses • Sea	Attybully See son Des son condee
a a a a d c a d a	

3 6 6 10 10 1	In takes (1) Bend Stor x	C. R. Your Society of D. 1999, PRC 8, Tables OCN, 187 + OMEON pro-	Windo an Garage						
on a marian	to genocrivitoeearkit een rd/k	PIDC R. RolangOCN_DES-COMPOS pwg	eren identitionaus	A Martin	WER X L My Smell Cally X	- 14 SE 1 MUR	181	Discolation of	XIX
							R	2 0 7	
THE PROPERTY OF	of Date cole Help							AT LONG TO A LON	
and 5 4 6 4	205 - 5 5 5 20	2 05 Collect + - [20] +					0		6 51
		[20]+	BIONB	111-11 隆+ 主人田+	A				
+ 1 da Tirel. a									
		C							
imeline						4			
	Furniture/Stuff Move	Move to adjacent/shop	Morage Pold or container	Vendor	-			1	100
	and a state of the	Permanent move of stuff not	STATES ACTOR CORPUSS		Meuer Files Community Center	Personal studi	food	Arthory Matine	12
		going in space	Fasmple: Metal scorage						
Dev 1 August 19th			E Committee (12) al article (1		Multi Meesse				-
	Demo	Dumpster	Trasri bags		WheelBarrow/dolly	Ewastantowic			
		Coling tiles Root-tiles		Contraction D					-
		Adhesive		Here and the second		-	-		-
		Carpet			· · · · · · · · · · · · · · · · · · ·				
	and the second se	Star hoardil			THE REPORT OF THE REPORT OF				
		Lighting Panels		IN THE REPORT OF THE PARTY OF T					-
		Aumiture	C STREET BUILDER				-		-
	ALCO/ALSO AND DEPEND		Protection of			1			10
	CONTRACTOR SHOW	Protection of Windows	wood/filwing		Henrical	dir vents	Ugis		
	Site Mittgations	alarm system/Fire			1210111211	1 1	-		-
		Stell bolard to the ceiling ties					1		
	THE OWNER AND ADDRESS OF THE OWNER	Ventiliption			11311131313	-			+
	A CONTRACTOR OF A CONTRACT OF A CONTRACT.		teolace the lighting tiles	TO DE LA COMPANY	1111111111111		-		-
	Ceifing	Replace Pantis	Sectary of a short of a	AND REAL PROPERTY.			- +		100
	CONTRACTOR ON	and the second se		Koon					
	ACCENTRAL STREET	Put drysal on the concrect	Ginderblock wall	Construction	111111111		-		-
	Statiogerd Drywall	claucier billoc k	anctors		III II				+-
	Stationard Organiz		Recuir		1111		1		
	Wal/pres	Sanding Sportse			HHTTOT				+-
	The Market State of the	1:0°							
	Dry Well instillation								
		THE OWNERS OF THE SHORE BUILD	And the second second	Constant of the second					03
August 27 and 23	1 DOUL CONSTRUCT	and the statement of the			ACCOUNT OF THE OWNER.			-	0.5
COMPANY OF THE OWNER OWNER OF THE OWNER	19952 - BOM - Furris	ture - Sheet1 -	Q teart		4 CH CH				

Planning

- Boy Scout approvals and forms
- Pictures, measuring and schematics
- City communication, feedback and approval
 - Approvals and signatures prior to starting meeting
 - Provided choices for the City to select color, floor and furniture
 - Regular in person, email, text and phone call communication
- Communication with stakeholders
 - Volunteer and Staff Survey
 - Meeting with staff and volunteers
- Development and implementation of a fundraising plan
- Development of a budget and record keeping process
- Supply list development and acquisition
- Timelines and staffing needs
- Event timeline and detailed plan for work days



Fundraising and Awareness

- **Developed a written plan**
- **Boy Scout approval forms**
- **Developed collateral**
- **Direct Donations**
 - Go Fund Me 0
 - Venmo 0
- **In-Kind Donations and Services**
 - Vista Paint 0
 - **Home Depot** Ο
 - William Wysock-Electrical 0
 - **Koon Construction-Drywall** 0
 - Individuals-Supplies, Food, printing and 0 of course time.

\$5.940

- Max's Fundraiser
- Lots of presentations, tabling, and media
- Thanked donors

Total Raised

\$8,961

In Kind Donations Valued









Fundraiser for Stefin Bank's Eagle Scout Project which will be to renovate the Ranger Station at Canyon Park

Wednesday, April 26 4-9pm



1101 E. Huntington Dr., Monrovia, CA For more information email stefinbank08@gmail.com Watch a video about the project https://youtu.be/glHwW9TilWy o give a direct donation visit Venmo @ibank555 or Go Fund Me https://gofund.me/7830db5b To donate

Max's Mexican Cuisine

HELP WITH MY EAGLE PROJECT NEED TO RAISE \$10,000 TO **RENOVATE THE MONROVIA** CANYON PARK RANGER STATION



18:02

gofundme

Your effort's paying off. Stefin

Q

for the

Renovations at Monrovia Canyon Park

\$3,764 raised Transfer Today's tips for success 0/4 @ Share fundraise 俞 gofundme.com



Julie Bank

@Jbank555


Make a note that it is for efin Bank's Eagle Proj

Work Days



Volunteers were key to success

- Sign Up Genius
- Promoted on Social Media and through activities
- Came from all over; Scouts from multiple troops, Centre Stage, School, Community Members, Family
- Sign In/Waiver to calculate hours
 - 5 Volunteer days with 2 shifts each day; 8-12 and 1-5.
 - Total number of Volunteers-103
 Volunteers
 - Total number of Volunteer-hours-504 hrs over the 3 weekends
 - Total number of volunteers with multiple shifts-19
- Snacks, lunch and drinks daily



Week in review-Week 1

- All about prep
 - Removed furniture
 - Removed wall slats
 - Removed ceiling tiles
 - Prepared for painting
 - Electricity
- Lost a day (Sunday) due to Tropical Storm





Week in Review-Week 2

- All about Painting
- Moved inside due to rain

Professional flooring and drywall during the week as well as replacing ceiling tiles

Brought in professionals to ensure the job was done correctly and completed on time.

- Special thanks to my mom and Sam Kurutz for sitting in the park while these professionals from Home Depot and Koonz Construction worked.
- Special thanks to City Manager Dylan Fiek, Eugene Zuk and Matthew McCarthy for their volunteer support in putting up the ceiling tiles.

And, the brown bear who came by and wanted to see what was happening and, eat my moms plum.



Week in Review-Week 3

- Was all about putting together the furniture
- Final touches on painting
- Finishing electricity
- Cleaning windows and floors



Final Look








Next Steps

- Pull together all of my project details including finalizing budget/money
- Ensure my Scout Book is complete
- Scoutmaster Meeting
- District Board of Review



Special Thanks to.....

- Sam Kurutz
- William Wysock
- Scout Troop 66
- Eugene Zuk
- Matt` McCarthy
- Dylan Fiek
- Tina Cherry
- Rebecca Sandoval
- The City of Monrovia
- The Community Services Department with the City of Monrovia
- KGEM
- The Canyon Park Rangers
- Rangers Amanda, Janine, Holly, and Mark for your safety talks
- The Volunteers at Canyon Park

- Athens Services
- Vista Paint in Pasadena
- Mark Ramos
- Rotary Club of Monrovia
- Kiwanis Club of Monrovia
- Garden Club of Monrovia
- Monrovia Youth Baseball League
- Monrovia Chamber of Commerce
- Max's Mexican Cuisine
- The Home Depot in Monrovia
- The Towner Family
- Koon Construction
- The Barkley Family
- All of the fantastic volunteers from the Troop 66, Rotary Club, Centre Stage, Monrovia High School, and community members.
- All of the supportive community, family, and friends who donated

A huge thank you too...



Eagle Mentor Sam Kurutz Troop 66 Scout Leader William Wysock





Eugene Zuk, Dylan Fiek and the City of Monrovia







Mom Julie Bank and Dad Tom Redd